

# Budget — SaaS de gestión de turnos

**Client:** Clínica San Martín **Project:** SaaS de gestión de turnos **Issue date:** 2026-04-14 **Currency:** USD

## Executive summary

- **Estimated total hours:** 1014.2
- **Total investment:** USD 53,845.00
- **Estimated start:** 2026-05-04
- **Estimated end:** 2026-09-23
- **Duration:** 99 working days

## Breakdown by role

| Frontend           | 393.2  | 50.00 | 19,660.00 |
|--------------------|--------|-------|-----------|
| Architecture       | 66.0   | 70.00 | 4,620.00  |
| Design             | 96.0   | 45.00 | 4,320.00  |
| Project Management | 0.0    | 50.00 | 0.00      |
| Product Owner      | 0.0    | 60.00 | 0.00      |
| TOTAL              | 1014.2 |       | 53,845.00 |

## Project phases

|              |            |            |       |
|--------------|------------|------------|-------|
|              |            |            |       |
|              |            |            |       |
| Arquitectura | 2026-05-28 | 2026-06-19 | 46.2  |
| Build        | 2026-06-22 | 2026-09-23 | 714.5 |

## Assumptions

---

- Budget denominated in **USD**, based on per-role hourly rates.
- Hours are derived from the engineering roadmap already approved internally.
- Budget validity: 30 days from the issue date.
- Excludes: taxes, infrastructure/third-party service fees, software licenses.

## Source

---

- Base roadmap: C:\Users\delfb\OneDrive\Escritorio\Proyectos Claude\Hackaton-Anthropic\agencia\anthropic-hackathon\roadmaps\clinica-san-martin\saas-de-gestion-de-turnos.md

|  |  |  |  |
|--|--|--|--|
|  |  |  |  |
|--|--|--|--|

|  |  |  |  |
|--|--|--|--|
|  |  |  |  |
|--|--|--|--|

|  |  |  |  |
|--|--|--|--|
|  |  |  |  |
|--|--|--|--|