

Budget — SaaS de gestión de turnos

Client: Clínica San Martín **Project:** SaaS de gestión de turnos **Issue date:** 2026-04-14
Currency: USD

Executive summary

- **Estimated total hours:** 1014.2
- **Total investment:** USD 53,845.00
- **Estimated start:** 2026-05-04
- **Estimated end:** 2026-09-23
- **Duration:** 99 working days

Breakdown by role

Role	Hours	Rate (USD/h)	Subtotal (USD)
Backend	459.0	55.00	25,245.00
Frontend	393.2	50.00	19,660.00
Architecture	66.0	70.00	4,620.00
Design	96.0	45.00	4,320.00
Project Management	0.0	50.00	0.00
Product Owner	0.0	60.00	0.00
TOTAL	1014.2		53,845.00

Project phases

Phase	Start	End	Hours
Diseño	2026-05-05	2026-05-27	96.0
Arquitectura	2026-05-28	2026-06-19	46.2
Build	2026-06-22	2026-09-23	714.5

Assumptions

- Budget denominated in **USD**, based on per-role hourly rates.
- Hours are derived from the engineering roadmap already approved internally.
- Budget validity: 30 days from the issue date.
- Excludes: taxes, infrastructure/third-party service fees, software licenses.

Source

- **Base roadmap:** C:\Users\delfb\OneDrive\Escritorio\Proyectos Claude\Hackaton-Anthropic\agencia\anthropic-hackathon\.claude\skills\sales-roadmap\roadmaps\clinica-san-martin\saas-de-gestion-de-turnos-20260414-160214.md